COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 24/ 2018

ESTI MATE SUMVARY 09: 44: 33
CONTI D C21327 ESTI MATE NG 0010 PROG SPEC YR: 2005
PCN: 21327-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 300.0 DAYS TIME ALLOW 5/29/2020 FI XED COVPLETI ON DAl
PR US 34 BI G THOMPSON CANYON P PERCENT TIME:  30.90 ORI G TIME ALLOW 5/29/2020 FI XED COVPLETI ON DAT
PRQJECT NO. ER0341- 090
PR US 34 BI G THOMPSON CANYON P
NAME OF ROAD:
PRQIECT COUNTI ES: LARI MER
CONTRACTOR:
KI EW T | NFRASTRUCTURE CO. PAY PER OD ENDI NG 07/ 28/ 2018 DATE TIME STARTED 10/02/2017
160 | NVERNESS DR W STE 110 DATE LET 09/ 01/ 2017 DATE WORK BEGAN 10/ 02/2017
DATE AWARDED 09/ 12/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/28/2017 DATE ACCEPTED
ENGLEWOCD CO 80112 (303) 979- 9330 DATE NOTI CE TO PROCEED 10/ 02/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 123, 633, 161. 94 PARTI Cl PATI NG $ 92,973,044.19 $ 3,459, 222. 67
AWARD PRQJECT AMT:  $ 108,016, 757. 11 NON- PARTI Cl PATI NG 1, 976, 000. 00 197, 120. 00
PERCENT COMPLETE: 76.80% TOTAL EARNI NGS 94, 949, 044. 19 3,656, 342. 67
FUNDS AVAI LABLE: $ 28,684,117.75 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 94, 949, 044. 19 3, 656, 342. 67
TOTAL CLAI M5 $ 0.00 RETAI NAGE -1, 620, 251. 36 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 93, 328, 792. 83 3, 656, 342. 67
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 93, 328, 792. 83 3, 656, 342. 67
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 3, 656, 342. 67

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010

201- 00005

0015

202- 00010

0020

202- 00023

0025

202- 00024

0030

202- 00028

0035

202- 00201

0040

202- 00203

0045

202- 00220

0050

202- 00240

0051 202-00240

C21327
21327-BID
ER0341- 090

Clearing

*Renoval

*Renoval

*Reroval

*Renoval

*Renoval

*Renoval

*Renoval

*Renoval

*Renoval

*Renoval

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

and Grubbi ng

of Debris

of Tree

of Enbanknent

Protector Type 3

of Enmbanknent

Protector Type 5

of Erosion Control

BMPs (Speci al )

of Curb

of Curb and Gutter

of Asphalt Mat

of Asphalt Mat (Pl aning)

of Asphalt Mat (Pl aning) (3 Inch Depth)

ESTI MATE NO 0010

1. 000

100, 000. 00000

1. 000

LS
4, 000. 00000
343. 000

EACH
485. 00000
1. 000

EACH
2, 000. 00000
1. 000

EACH
3, 100. 00000
1. 000

LS

100, 000. 00000

1,188. 000

LF
17.00000
174. 000

LF
70. 00000
27,698. 000

sy
8. 00000
37,543. 000

SY
2. 00000
370, 000. 000

sy

2.90000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

343. 000
0. 000
343. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0.692
0.077
0.769

0. 000
0. 000
0. 000

174. 000
0. 000
174.000

22,331.000
5, 367. 000
27,698. 000

37,543. 000
0. 000
37,543. 000

168, 206. 000
0. 000
168, 206. 000
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ESTI MATE RUN 08/ 24/ 2018

7,700

42,936

.00

.00

.00

.00

.00

00

.00

.00

00

.00

.00

09: 44: 33

AMOUNT

100, 000

166, 355

76, 900

12,180

221,584

75, 086

487, 797

00

.00

00

.00

.00

00

.00

00

00

00

40



CONTI D

CAT NO0200

0055

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

202- 00426

202- 00502

202- 00815

202- 00895

202- 00950

202- 01130

202- 04006

203- 00000

203- 00010

203- 00440

203- 01100

ROADWAY

C21327
21327-BI D
ER0341- 090

| TEM

DESCRI PTI ON

*Renpoval of Bridge Railing (Special)
*Rermoval of Portions of Present Structure
Renoval of Sign (Special)

*Rermoval of |npact Attenuator

of Concrete Foundation and Sl ab

*Renoval

of Guardrail

*Renoval

Type 3

Clean Cul vert

*Uncl assi fi ed Excavation

*Uncl assi fi ed Excavation (Conplete In Place)

*Rock Excavation (Special)

Proof Rolling

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
82. 000
LF
48. 00000
4.300
cy
2, 300. 00000
2.000
EACH
2, 547. 00000
17. 000
EACH
2, 783. 00000
2.000
5%
2, 000. 00000
19, 329. 000
LF
3. 15000
80. 000
HOUR
350. 00000
171. 000
cy
85. 00000
66, 362. 000
cy
46. 00000
1, 422. 000
cy
75. 00000
100. 000
HOUR

100. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
82. 000
82. 000

3. 400
0. 000
3. 400

1. 000
0. 000
1. 000

2.000
0. 000
2.000

2.000
0. 000
2.000

16, 623. 000
204. 000
16, 827. 000

0. 000
0. 000
0. 000

171. 000
0. 000
171. 000

66, 362. 000
0. 000
66, 362. 000

1,422.000
0. 000
1,422.000

27.000
0. 000
27.000
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ESTI MATE RUN 08/ 24/ 2018

3,936

642.

00

.00

.00

.00

.00

60

.00

.00

.00

.00

.00

09: 44: 33

AMOUNT

3,936

7,820

2,547

5, 566

4,000

53, 005

14,535

3, 052, 652

106, 650

2,700

00

00

00

00

00

05

.00

00

00

00

00



CONTI D: C21327

PCN: 21327-BI D

PRQIECT ER0341- 090

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0110 203-01500 Bl adi ng

0115 203-01510 Backhoe

0120 203-01550 Dozi ng

0125 203-01582  *Truck (Dunp)

0130 203-01590 Front End Loader (Rubber Tire)

0135 203-01594 Conbi nati on Loader

0140 203-01597 *Pot hol i ng

0145 203-02324 Bl ast Vi bration Mnitoring

0150 203-02330 Labor er

0155 206- 00065 Structure Backfill (FlowFill)

0160 206-00100 Structure Backfill (O ass 1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
100. 000
HOUR
190. 00000
400. 000
HOUR
210. 00000
110. 000
HOUR
165. 00000
100. 000
HOUR
135. 00000
101. 500
HOUR
160. 00000
100. 000
HOUR
110. 00000
100. 000
HOUR
250. 00000
1. 000
LS
45, 000. 00000
180. 000
HOUR
65. 00000
104. 000
cy
280. 00000
12. 000
cy

250. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

35. 000
0. 000
35. 000

363. 500
12. 000
375.500

42.000
9. 500
51.500

72.500
27.000
99. 500

86. 000
15. 500
101. 500

0. 000
0. 000
0. 000

93. 000
0. 000
93. 000

1. 000
0. 000
1.000

142. 000
36. 000
178. 000

60. 000
0. 000
60. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 24/ 2018

2,520

1,567

3, 645

2,480

2,340

.00

00

50

00

00

.00

.00

.00

00

.00

.00

09: 44: 33

AMOUNT

6, 650

78, 855

8, 497

13,432

16, 240

23, 250

45, 000

11,570

16, 800

00

00

50

50

00

.00

00

00

00

00

.00



CONTI D

CAT NO0200

0165 208-00521

0170

210- 00010

0171

210- 00010

0172

900- 00007

0175

210- 00037

0180

210- 00065

0185

210- 01000

0190

211-00100

0195

211- 03005

0196

211- 03005

0200 304-06011

C21327
21327-BID
ER0341- 090
| TEM
DESCRI PTI ON
ROADWAY

Tenporary Stream Crossing

*Reset

Mai | box Structure

Res Mail box Str -

No Tenp Location

Added Item (Each)/

-Security Mailbox (Tenp)

Reset

Irrigation Punmp

Reset Mnunent (Type 3A)

Reset

Fence

*Drilling Hole

Dewat eri ng

Dewat ering - CMO 3

Aggregat e Base Course (Class 6) (Special)(lnstall

nly)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

3. 000
EACH
230, 000. 00000

0. 000

EACH
3, 800. 00000
18. 000

EACH
389. 00000
15. 000

EACH
4, 093. 00000
5. 000

EACH
1, 300. 00000
0. 000

EACH
2, 625. 00000
60. 000

LF
153. 00000
1, 785. 000
LF

525. 00000
1. 000

LS

5, 000, 000. 00000

1. 000
LS
239, 455. 74000

27,000. 000
CY
50. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 800
0. 000
1.800

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

9. 000
0. 000
9. 000

1.500
0. 000
1.500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

21, 752.000
0. 000

21, 752. 000
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ESTI MATE RUN 08/ 24/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 44: 33

AMOUNT

414, 000

36, 837

1, 950

295, 575

5, 000, 000

239, 455

1, 087, 600

00

.00

.00

00

00

.00

.00

00

00

74

00



CONTI D

CAT NO0200

0205

0210

0215

0216

0220

0225

0230

0235

0240

0245

0250

403- 00720

403-33721

403- 34651

403- 34751

503- 00212

503- 00214

507- 00400

515- 00120

601- 21010

603-10180

606- 00301

ROADWAY

* Hot

* Hot

* Hot

C21327
21327-BID
ER0341- 090

M x Asphal t

M x Asphal t

M x Asphal t

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

| TEM
DESCRI PTI ON

(Patching) (Asphalt)

(Grading S) (75) (PG 58-28)

(Grading SX) (50) (PG 64-28)

HVA (G SX) (75) (PG 64-28)

*Soi |

* Soi

M xi ng

M xi ng (Overtoppi ng)

*Bi tum nous Slope and Ditch Paving (Asphalt)

*Wat er proofi ng (Menbrane)

Precast Concrete Unit

*18 Inch Corrugated Steel

*Quardrail

Pi pe

Type 3 (6-3 Post Spacing)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2, 000. 000
TON
210. 00000
24, 000. 000
TON
92. 00000
0. 000
TON
98. 00000
77, 982. 000
TON
98. 00000
17, 182. 000
cy
260. 00000
7, 482. 000
cy
220. 00000
15. 000
TON
223. 00000
2, 822. 000
sy
52. 00000
20. 000
cy
1, 775. 00000
115. 000
LF
240. 00000
26, 400. 000
LF

29.50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1, 496. 210
26. 850
1,523. 060

23, 619. 380
0. 000
23,619. 380

0. 000
0. 000
0. 000

30, 711. 610
15, 661. 510
46, 373. 120

17, 182. 000
0. 000
17, 182. 000

7,482.000
0. 000
7,482. 000

0. 000
0. 000
0. 000

2,822.000
0. 000
2,822.000

20. 000
0. 000
20. 000

0. 000
0. 000
0. 000

22,993. 000
1, 456. 000
24,449.000
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ESTI MATE RUN 08/ 24/ 2018

5,638

1, 534, 827

42,952

50

.00

.00

98

.00

.00

.00

.00

.00

.00

00

09: 44: 33

AMOUNT

319, 842

2,172,982

4, 544, 565

4,467, 320

1, 646, 040

146, 744

35, 500

721, 245

60

96

.00

76

00

00

.00

00

00

.00

50



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21327-BID ESTI MATE RUN 08/ 24/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0010 09: 44: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0255 606- 00305 *Cuardrail Type 3 (Special) 1, 925. 000 0. 000
LF 0. 000 0. 00
82. 00000 0. 000 0. 00
0260 606-00710 *Quardrail Type 7 (Style CA) 664. 000 372.000
LF 0. 000 0. 00
55. 00000 372.000 20, 460. 00
0265 606-01320 *End Anchorage Type 3B 5. 000 5. 000
EACH 0. 000 0. 00
1, 006. 00000 5. 000 5, 030. 00
0270 606-01340 *End Anchorage Type 3D 1. 000 0. 000
EACH 0. 000 0. 00
1, 085. 00000 0. 000 0.00
0275 606-01370 *Transi tion Type 3G 79. 000 49. 000
EACH 9. 000 16, 866. 00
1, 874. 00000 58. 000 108, 692. 00
0280 606-01385 *Transition Type 3J 28. 000 6. 000
EACH 3. 000 3, 648. 00
1, 216. 00000 9. 000 10, 944. 00
0285 606-01390 *End Anchorage Type 3K 7.000 4.000
EACH 1. 000 1, 505. 00
1, 505. 00000 5. 000 7,525. 00
0286 606-01395 Transition Ty 3L 9. 000 2.000
EACH 7.000 9, 702. 00
1, 386. 00000 9. 000 12, 474.00
0290 606-02003 *End Anchorage (Nonfl ared) 85. 000 77.000
EACH 2.000 6, 714. 00
3, 357. 00000 79. 000 265, 203. 00
0295 606- 02005 *End Anchorage (Fl ared) 27.000 22.000
EACH 0. 000 0. 00
2, 899. 00000 22.000 63, 778. 00
0300 606-10200 Bridge Rail (Special) 144. 000 0. 000
LF 144. 000 54, 432. 00

378. 00000 144. 000 54, 432. 00



CONTI D

CAT NO0200

0305

0310

0315

0320

0325

0330

0335

0340

0345

0350

0355

606- 10300

606-11902

609- 21020

609- 60011

614-85130

615- 00030

615- 00050

622- 00000

622-01000

622- 01499

625- 00000

ROADWAY

C21327
21327-BI D
ER0341- 090
| TEM
DESCRI PTI ON
Bridge Rail Type 3
*Bridge Rail Bolt

Curb and CGutter Type 2 (Section Il-B)

*Curb Type 6 (Section M

| mpact Attenuator (Quadguard I1)

*Enmbanknment Prot ect or

Type 3

*Enbanknment Protector Type 5

*Sewage Punpi ng

*Leaching Field

*Septic Tank (1500 Gall on)

*Construction Surveying

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
369. 000
LF
206. 00000
11. 000
EACH
0. 00010
185. 000
LF
68. 00000
6, 000. 000
LF
45. 00000
1. 000
EACH
31, 900. 00000
3. 000
EACH
11, 000. 00000
4. 000
EACH
6, 600. 00000
15. 000
EACH
370. 00000
142. 000
sy
440. 00000
1. 000
EACH
30, 000. 00000
1. 000
LS

3, 004, 442. 30000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
11. 000
11. 000

185. 000
0. 000
185. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

15. 000
0. 000
15. 000

142. 000
0. 000
142. 000

1. 000
0. 000
1.000

0.828
0.023
0.851
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ESTI MATE RUN 08/ 24/ 2018

69, 102

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

17

09: 44: 33

AMOUNT

12,580

5, 550

62, 480

30, 000

2,556, 780

.00

.00

00

.00

.00

.00

.00

00

00

00

40



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21327-BID ESTI MATE RUN 08/ 24/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0010 09: 44: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0356 625-00001 Const Surveying (Hour) - CMO 3 515. 000 515. 000
HOUR 0. 000 0. 00
126. 00000 515. 000 64, 890. 00
0360 626-00100 *Mobi | i zation (w thout Autopay) 1. 000 0. 875
LS 0. 031 384, 441. 17
12, 401, 328. 00000 0. 906 11, 235, 603. 17
0365 626-01102 Public Information Services (Tier I1) 1. 000 0.693
LS 0.077 192, 500. 00
2,500, 000. 00000 0.770 1, 925, 000. 00
0367 632-00000 Ni ght Work Lighting - CMO 3 1. 000 1. 000
LS 0. 000 0. 00
40, 320. 00000 1.000 40, 320. 00
0370 700-70010 F/ A Mnor Contract Revisions 6, 600, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70012 F/ A Asphalt Pavenent Incentive 300, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0390 700-70018 F/ A Roadway Snoothness Incentive 1, 500, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700-70019 F/ A Asphalt Cenent Cost Adjustnent 240, 000. 000 88, 653. 210
FA 58, 213. 120 58, 213. 12
1. 00000 146, 866. 330 146, 866. 33
0400 700-70023 F/ A On-The-Job Trainee Paid at $2/HR per Spec 2,560. 000 2,560. 000
FA 0. 000 0. 00

1. 00000 2,560. 000 2,560. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21327-BID ESTI MATE RUN 08/ 24/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0010 09: 44: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0405 700- 70034 F/ A Final Design 1, 400, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0406 900- 00024 Added Item (Ton)/ Excess Material Haul 0. 000 0. 000
TON 0. 000 0. 00
29. 06000 0. 000 0. 00
0407 700-70100 F/ A Relocate Century Link 428, 525. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0408 700-70034 F/ A Tie Back Materi al 2,323.530 2,323.530
FA 0. 000 0. 00
1. 00000 2,323.530 2,323.53
0410 700- 70035 F/ A Snow Renoval 25, 825. 670 25, 825. 670
FA 0. 000 0. 00
1. 00000 25, 825. 670 25, 825. 67
0415 700-70372 F/ A I mpact Attenuator (Tenporary)(Repair Existing) 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700-70589 F/ A Environnental Health & Safety Managenent 6, 925. 590 6, 925. 590
FA 0. 000 0. 00
1. 00000 6, 925. 590 6, 925. 59
0421 700-70081 F/ A Provide Wnter Water Quality Mnitoring 1. 000 1. 000
FA 0. 000 0. 00
22,281. 70000 1. 000 22,281.70
0422 700-70034 F/ A/ COL Water Reimbursenent 1. 000 1.000
FA 0. 000 0. 00
25, 661. 33000 1. 000 25, 661. 33
0423 700-70034 F/ A CoL Water Rei nbursenment - Spring 2018 202, 722. 250 202, 722. 250
FA 0. 000 0. 00
1. 00000 202, 722. 250 202,722.25
0424 700- 70034 F/ A River Water Testing 7,672. 850 7,672. 850
FA 0. 000 0. 00

1. 00000 7,672.850 7,672.85



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21327-BID ESTI MATE RUN 08/ 24/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0010 09: 44: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0425 700-71000 CMGC Overrun Pool 1, 287, 692. 950 201, 312. 750
F A 315. 230 315. 23
1. 00000 201, 627. 980 201, 627.98
0426 900-00010 Added Item (Hour)/ Snow Pl ow Pi ckup 96. 000 96. 000
HOUR 0. 000 0. 00
85. 00000 96. 000 8, 160. 00
0427 900-00010 Added Item (Hour)/ Tandem Sand Spreader 52.000 52. 000
HOUR 0. 000 0. 00
148. 98000 52. 000 7,746. 96
0428 900-00006  Added Item (Dol lar)/ Overweight Truck Price Reduction - 340. 000 -340. 000
DOL 0. 000 0. 00
1. 00000 - 340. 000 -340. 00
0911 630-80384  Tubul ar Marker 265. 000 238. 500
EACH 0. 000 0. 00
26. 25000 238. 500 6, 260. 63
0912 630-80351 Vert Panel (Plastic) 157. 000 141. 300
EACH 0. 000 0. 00
27.30000 141. 300 3, 857. 49

CAT 0200 CURRENT AMT $62,538,950.57 $ 2, 448, 624. 27 $42, 895, 160. 89
CAT NO0201 DRAI NAGE/ SWWP/ ENVI RONVENTAL

0430 202-00015 *Renoval of Headwal | 1. 000 0. 000
EACH 0. 000 0. 00
2,200. 00000 0. 000 0. 00
0435 202-00019 *Renoval of Inlet 35. 000 31. 000
EACH 4.000 1, 840. 00
460. 00000 35. 000 16, 100. 00
0440 202-00035 *Renoval of Pipe 4,071. 000 3,767.000
LF 304. 000 9,120. 00
30. 00000 4,071. 000 122, 130. 00
0445 202- 00037 *Rermoval of End Section 6. 000 6. 000
EACH 0. 000 0. 00

675. 00000 6. 000 4, 050. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21327-BID ESTI MATE RUN 08/ 24/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0010 09: 44: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201  DRAI NAGE/ SWWP/ ENVI RONVENTAL

0448 206- 00065 Str Bkfl (FlowFill) - RCP Only 518. 000 518. 000
cY 0. 000 0.00
102. 20000 518. 000 52,939. 60
0450 207-00405 *Topsoil (Special) 48, 975. 000 16, 787. 000
cY 0. 000 0. 00
48. 00000 16, 787. 000 805, 776. 00
0455 208-00002 Erosion Log Type 1 (12 Inch) 16, 260. 000 11, 990. 000
LF 4, 270. 000 55, 510. 00
13. 00000 16, 260. 000 211, 380. 00
0460 208-00019 Silt Fence (Reinforced)(Special) 0. 000 0. 000
LF 0. 000 0. 00
65. 00000 0. 000 0.00
0465 208-00023 *Erosi on Log (Type 3)(12 Inch) 30, 000. 000 6, 770. 000
LF 0. 000 0.00
7.00000 6, 770. 000 47, 390. 00
0470 208-00035  Aggregate Bag 2, 500. 000 1, 957. 000
LF 0. 000 0. 00
12. 00000 1, 957. 000 23, 484. 00
0475 208-00036 Aggregat e Bag (Speci al) 12, 000. 000 9, 570. 000
LF 486. 000 7,290. 00
15. 00000 10, 056. 000 150, 840. 00
0480 208-00041 Rock Check Dam 50. 000 26. 000
EACH 0. 000 0. 00
700. 00000 26. 000 18, 200. 00
0485 208- 00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0.00
80, 000. 00000 2.000 160, 000. 00
0490 208-00070 Vehi cl e Tracki ng Pad 22.000 19. 000
EACH 0. 000 0. 00
4, 200. 00000 19. 000 79, 800. 00
0495 208-00071  Maintenance Aggregate (Vehicle Tracking Pad) 1, 500. 000 989. 000
cY 0. 000 0.00

80. 00000 989. 000 79, 120. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21327-BID ESTI MATE RUN 08/ 24/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0010 09: 44: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201  DRAI NAGE/ SWWP/ ENVI RONVENTAL

0500 208-00103 Renoval and Disposal of Sediment (Labor) 300. 000 114.500
HOUR 12. 000 600. 00
50. 00000 126. 500 6, 325. 00
0505 208-00105 Renopval and Disposal of Sedinent (Equipnent) 300. 000 32. 500
HOUR 2.000 220. 00
110. 00000 34. 500 3, 795. 00
0510 208-00106 *Sweepi ng (Sedi nent Renoval) 1, 200. 000 628. 000
HOUR 0. 000 0. 00
175. 00000 628. 000 109, 900. 00
0515 208-00107 Renoval of Trash 200. 000 0. 000
HOUR 0. 000 0. 00
190. 00000 0. 000 0. 00
0518 210-04020 Modi fy Inlet 3. 000 3. 000
EACH 0. 000 0.00
2,447.00000 3. 000 7,341.00
0520 212-00006 *Seedi ng (Native) 27.600 18. 300
ACRE 0. 000 0. 00
384. 00000 18. 300 7,027.20
0525 212-00012 *Seedi ng (Furni shed) 21. 200 6. 900
ACRE 0. 000 0. 00
63. 00000 6. 900 434.70
0530 212-00032 *Soi | Conditioning 48. 800 20. 200
ACRE 0. 000 0. 00
5, 410. 00000 20. 200 109, 282. 00
0535 213-00007 *Mul ching (Wbod Strand) 0. 600 0. 600
ACRE 0. 000 0. 00
10, 185. 00000 0. 600 6,111. 00
0536 213-00011 Ml ching (Hydraulic) 5. 700 5. 700
ACRE 0. 000 0. 00
1,575. 00000 5.700 8,977.50
0540 213-00012 *Spray-on Mul ch Bl anket 48. 000 23. 200
ACRE 0. 000 0. 00

4,950. 00000 23. 200 114, 840. 00
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PCN: 21327-BID ESTI MATE RUN 08/ 24/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0010 09: 44: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201  DRAI NAGE/ SWWP/ ENVI RONVENTAL

0545 217-00000 *Her bi ci de Treat nent 0. 000 0. 000
Sy 0. 000 0.00
125. 00000 0. 000 0. 00
0546 217-00020 Her bi ci de Treat ment 400. 000 20. 000
HOUR 0. 000 0. 00
125. 00000 20. 000 2, 500. 00
0550 218-00000 *Noxi ous Weed Managenent 1. 000 0. 750
LS 0.083 6, 225. 00
75, 000. 00000 0. 833 62, 475. 00
0555 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0560 240-00020 Netting 0. 000 0. 000
Sy 0. 000 0.00
20. 00000 0. 000 0. 00
0565 250-00110 Health and Safety Officer 0. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0570 506-00227 Riprap (24 Inch) (Install Only) 750. 000 638. 000
cY 0. 000 0.00
90. 00000 638. 000 57,420. 00
0575 506- 00236 Ri prap (36 Inch) 753. 000 753. 000
cY 0. 000 0. 00
180. 00000 753. 000 135, 540. 00
0580 506-00319 Riprap (18 Inch) (Install Only) 960. 000 950. 000
cY 10. 000 900. 00
90. 00000 960. 000 86, 400. 00
0585 601-01000 *Concrete Class B 125. 200 120. 200
cY 0. 000 0. 00
6, 100. 00000 120. 200 733, 220.00
0586 900-00004 Added Item (Cubic Yard)/ Con Cl B Integral color - 40. 700 -40. 700
Deduct
cY 0. 000 0.00

484. 18000 -40.700 -19,706. 13
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PCN: 21327-BID ESTI MATE RUN 08/ 24/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0010 09: 44: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201  DRAI NAGE/ SWWP/ ENVI RONVENTAL

0587 601-40400 Struct Conc Stain 150. 000 0. 000
SY 0. 000 0. 00
25. 00000 0. 000 0. 00
0590 602- 00020 Rei nforcing Steel (Epoxy Coat ed) 9,179. 000 8, 763. 000
LB 0. 000 0. 00
1. 61000 8, 763. 000 14,108. 43
0595 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 99. 000 64. 000
LF 35. 000 13, 300. 00
380. 00000 99. 000 37, 620. 00
0600 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 466. 000 466. 000
LF 0. 000 0. 00
625. 00000 466. 000 291, 250. 00
0605 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 356. 000 298. 000
LF 0. 000 0. 00
605. 00000 298. 000 180, 290. 00
0610 603-01365 *36 Inch Reinforced Concrete Pipe (Conplete In Place) 2,534.000 2,534. 000
LF 0. 000 0. 00
485. 00000 2,534. 000 1,228, 990. 00
0615 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 460. 000 460. 000
LF 0. 000 0.00
675. 00000 460. 000 310, 500. 00
0620 603-01485 *48 Inch Reinforced Concrete Pipe (Conplete In Place) 284. 000 284. 000
LF 0. 000 0. 00
590. 00000 284.000 167, 560. 00
0625 603-01605 60 Inch Reinforced Concrete Pipe (Conplete In Place) 78. 000 78. 000
LF 0. 000 0. 00
660. 00000 78. 000 51, 480. 00
0630 603-05018 18 Inch Reinforced Concrete End Section 8. 000 6. 000
EACH 2.000 4, 250. 00
2,125. 00000 8. 000 17, 000. 00
0635 603-05024 24 Inch Reinforced Concrete End Section 7.000 5. 000
EACH 0. 000 0. 00

2,275. 00000 5. 000 11, 375.00
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PCN: 21327-BID ESTI MATE RUN 08/ 24/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0010 09: 44: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201  DRAI NAGE/ SWWP/ ENVI RONVENTAL

0640 603-05030 30 Inch Reinforced Concrete End Section 5. 000 4. 000
EACH 0. 000 0. 00
2,770. 00000 4.000 11, 080. 00
0645 603- 05036 36 Inch Reinforced Concrete End Section 18. 000 18. 000
EACH 0. 000 0.00
3, 140. 00000 18. 000 56, 520. 00
0650 603-05042 42 Inch Reinforced Concrete End Section 5. 000 5. 000
EACH 0. 000 0. 00
3, 290. 00000 5. 000 16, 450. 00
0655 603- 05048 *48 Inch Reinforced Concrete End Section 4. 000 4.000
EACH 0. 000 0.00
3, 370. 00000 4. 000 13, 480. 00
0660 603-10240 24 Inch Corrugated Steel Pipe 304. 000 244.000
LF 0. 000 0. 00
445. 00000 244. 000 108, 580. 00
0665 603-10360 36 Inch Corrugated Steel Pipe 179. 000 179. 000
LF 0. 000 0.00
175. 00000 179. 000 31, 325. 00
0670 603-10600 60 Inch Corrugated Steel Pipe 62. 000 62. 000
LF 0. 000 0. 00
385. 00000 62. 000 23,870. 00
0675 603-70805  *8x5 Foot Concrete Box Cul vert (Precast) 186. 000 186. 000
LF 0. 000 0.00
1, 700. 00000 186. 000 316, 200. 00
0680 604- 00305 Inlet Type C (5 Foot) 5. 000 5. 000
EACH 0. 000 0. 00
12, 000. 00000 5. 000 60, 000. 00
0685 604-00310 Inlet Type C (10 Foot) 6. 000 4.000
EACH 0. 000 0.00
14, 000. 00000 4. 000 56, 000. 00
0690 604- 00505 Inlet Type D (5 Foot) 11. 000 11. 000
EACH 0. 000 0. 00

13, 500. 00000 11. 000 148, 500. 00



CONTI D

CAT NO0201

0695

0700

0705

0710

0715

0720

0725

0730

0731

604- 00510

604- 00515

604- 00605

604- 00610

604- 19310

604-30010

604- 30015

607-11525

700- 70034

CAT NO0202

0735

ESTI MATE NO. 0010 09: 44: 33
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
14. 000 14. 000
EACH 0. 000 0. 00
17, 500. 00000 14. 000 245, 000. 00
1. 000 1. 000
EACH 0. 000 0. 00
22, 000. 00000 1. 000 22, 000. 00
1. 000 1. 000
EACH 0. 000 0. 00
19, 000. 00000 1. 000 19, 000. 00
4.000 4.000
EACH 0. 000 0. 00
26, 100. 00000 4.000 104, 400. 00
1. 000 1. 000
EACH 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
3. 000 3. 000
EACH 0. 000 0. 00
17, 000. 00000 3. 000 51, 000. 00
1. 000 1. 000
EACH 0. 000 0. 00
22, 500. 00000 1. 000 22, 500. 00
3, 000. 000 568. 000
LF 77.000 654. 50
8. 50000 645. 000 5, 482. 50
1,947.610 1, 947. 610
FA 0. 000 0. 00
1. 00000 1,947.610 1,947.61
CAT 0201  CURRENT AMT $ 9,347,480.77$  99,909.50$ 6, 851, 600. 41
2, 725. 000 2,186. 000
EACH 300. 000 1,575. 00
5. 25000 2, 486. 000 13, 051. 50

202- 00090

C21327
21327-BID
ER0341- 090

| TEM
DESCRI PTI ON

DRAI NAGE/ SWWP/ ENVI RONMVENTAL

*Inlet Type D (10 Foot)

Inlet

Type D (15 Foot)

Inlet

Type D (Double) (5 Foot)

Inlet

Type D (Double) (10 Foot)

Inlet

Type R L 15 (10 Foot)

*Manhol e Sl ab Base (10 Foot)

*Manhol e Sl ab Base (15 Foot)

Fence (Plastic)

F/ A Form Li ner Material

MOT/ SI GNI NG & STRI PI NG

*Rermoval of Delineator

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 17
ESTI MATE RUN 08/ 24/ 2018
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PCN: 21327-BID ESTI MATE RUN 08/ 24/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0010 09: 44: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 MOT/ SI GNI NG & STRI PI NG

0740 202-00222 *Renoval of Detour Pavement 5, 546. 000 2,634. 000
Sy 2,912. 000 58, 240. 00
20. 00000 5, 546. 000 110, 920. 00
0745 202-00250 *Renobval of Pavenent Marking 10, 000. 000 4,180. 000
SF 0. 000 0. 00
2.10000 4,180. 000 8,778.00
0750 202-00810 *Rerpval of Ground Sign 393. 000 19. 000
EACH 0. 000 0. 00
79. 00000 19. 000 1, 501. 00
0755 202-00821 *Rermoval of Sign Panel 6. 000 0. 000
EACH 0. 000 0. 00
157. 00000 0. 000 0. 00
0760 210-00815 *Reset Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
263. 00000 0. 000 0. 00
0765 612-00001  Delineator (Type I) 1, 900. 000 1,101. 000
EACH 0. 000 0. 00
42.00000 1,101. 000 46, 242. 00
0770 612-00002  Delineator (Type Il) 75. 000 0. 000
EACH 0. 000 0. 00
45. 00000 0. 000 0. 00
0775 612-00003 Del i neator (Type I11) 750. 000 198. 000
EACH 0. 000 0. 00
47.00000 198. 000 9, 306. 00
0780 614-00011 Sign Panel (Cass I) 1, 243. 000 239. 000
SF 4.000 88. 00
22.00000 243. 000 5, 346. 00
0785 614-00012 Sign Panel (Class Il) 2,979. 000 760. 000
SF 0. 000 0. 00
28. 00000 760. 000 21, 280. 00
0790 614-00013  Sign Panel (Cass IIl) 271. 000 0. 000
SF 0. 000 0. 00

38. 00000 0. 000 0. 00
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PCN: 21327-BID ESTI MATE RUN 08/ 24/ 2018
PRQIECT ER0341- 090 ESTI MATE NO 0010 09: 44: 33
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0202 MOT/ SI GNI NG & STRI PI NG
0795 614-00200 Steel Sign Post (U 2) 331. 000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0. 00
0800 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 430. 000 119. 000
Sli pbase)
EACH 0. 000 0. 00
578. 00000 119. 000 68, 782. 00
0805 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 9. 000 0. 000
Sl i pbase)
EACH 0. 000 0. 00
708. 00000 0. 000 0. 00
0810 621-00450 *Det our Pavenent 0. 000 0. 000
SY 0. 000 0. 00
85. 00000 0. 000 0. 00
0811 621-00430 Detour - Aggregate Base 4, 696. 000 4, 696. 000
Sy 0. 000 0. 00
37. 22000 4,696. 000 174,785. 12
0815 627-00008 *Modi fi ed Epoxy Pavement Marking 1, 996. 000 0. 000
GAL 0. 000 0. 00
105. 00000 0. 000 0. 00
0820 627-00011  *Pavenent Marking Paint (Waterborne) 3, 505. 000 2, 345. 000
GAL 1, 160. 000 58, 000. 00
50. 00000 3, 505. 000 175, 250. 00
0825 630-00000 *Fl aggi ng 110, 000. 000 68, 586. 000
HOUR 2,603. 000 70, 281. 00
27.00000 71, 189. 000 1,922,103. 00
0830 630-00001 *Pi | ot Car QOperation 22, 000. 000 20, 706. 000
HOUR 138. 500 6, 648. 00
48. 00000 20, 844. 500 1, 000, 536. 00
0835 630- 00007 *Traffic Control Inspection 88. 000 10. 000
DAY 7.000 2,940. 00
420. 00000 17. 000 7,140.00
0840 630-00012 Traffic Control Managenent 220. 000 51. 000
DAY 38. 000 64, 980. 00
1, 710. 00000 89. 000 152, 190. 00
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PCN: 21327-BID ESTI MATE RUN 08/ 24/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0010 09: 44: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 MOT/ SI GNI NG & STRI PI NG

0845 630-00017 *Traffic Control Management (Special) 235. 000 235. 000
DAY 0. 000 0. 00
3, 415. 00000 235. 000 802, 525. 00
0850 630-80335 *Barricade (Type 3 MA) (Tenporary) 29. 000 26. 100
EACH 0. 000 0. 00
263. 00000 26. 100 6, 864. 30
0855 630-80341  *Construction Traffic Sign (Panel Size A) 508. 000 398. 700
EACH 27.000 1, 998. 00
74.00000 425. 700 31, 501. 80
0860 630-80342  *Construction Traffic Sign (Panel Size B) 258. 000 198. 900
EACH 33. 300 2,797.20
84. 00000 232.200 19, 504. 80
0865 630-80344  *Construction Traffic Sign (Special) 1, 279. 000 1, 100. 700
SF 45. 900 688. 50
15. 00000 1, 146. 600 17, 199. 00
0870 630-80355 *Portabl e Message Sign Panel 15. 000 11.700
EACH 0. 000 0. 00
6, 300. 00000 11.700 73,710. 00
0875 630-80360  *Drum Channel i zi ng Device 958. 000 862. 200
EACH 0. 000 0.00
37.00000 862. 200 31, 901. 40
0880 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0. 00
0885 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0.00
105. 00000 0. 000 0. 00
0890 630- 80367 *Portable Traffic Speed Monitor 2.000 1.800
EACH 0. 000 0. 00
4, 800. 00000 1.800 8, 640. 00
0895 630-80371 Reset Concrete Barrier (Tenporary) 14, 004. 000 10, 486. 800
LF 2,116. 800 29, 635. 20

14. 00000 12, 603. 600 176, 450. 40
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PCN: 21327-BID ESTI MATE RUN 08/ 24/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0010 09: 44: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 MOT/ SI GNI NG & STRI PI NG

0900 630-80372 Concrete Barrier (Tenporary) (Furnish and Install) 10, 696. 000 9, 385. 200
LF 241. 200 12, 060. 00
50. 00000 9, 626. 400 481, 320. 00
0905 630-80373  Concrete Barrier (Tenporary)(Renpve) 23, 000. 000 10, 681. 200
LF 0. 000 0. 00
12. 00000 10, 681. 200 128,174. 40
0910 630-80380 *Traffic Cone 521. 000 468. 900
EACH 0. 000 0. 00
7.00000 468. 900 3,282.30
0915 630-85010 *| npact Attenuator (Tenporary) 10. 000 3. 600
EACH 0. 000 0. 00
5, 350. 00000 3. 600 19, 260. 00
0920 630-85013  *Inpact Attenuator (Tenporary)(Reset Only) 22.000 19. 800
EACH 0. 000 0. 00
1, 470. 00000 19. 800 29, 106. 00
0925 630-85014 *| npact Attenuator (Tenporary)(Renove Only) 46. 000 0. 000
EACH 0. 000 0. 00
1, 470. 00000 0. 000 0. 00
0930 630-85020 Mobi | e Attenuat or 2.000 1.800
EACH 0. 000 0. 00
17, 300. 00000 1.800 31, 140. 00
0935 632-00000 Ni ght Work Lighting 1. 000 0. 920
LS 0. 040 110, 000. 00
2,750, 000. 00000 0. 960 2,640, 000. 00
0936 700- 70034 F/ A Concrete Barrier Disposal Fees Rei mbursenent 25, 000. 000 12, 398. 930
FA 0. 000 0. 00
1. 00000 12, 398. 930 12, 398.93

CAT 0202 CURRENT AMI $10, 679, 314.37 $ 419,930.90 % 8, 230, 188. 95
CAT NO0203 REVETMENT/ RI VER

0940 203-00010 *Unclassified Excavation (Conplete In Place) 385, 087. 000 359, 316. 000
(14 8, 889. 000 408, 894. 00
46. 00000 368, 205. 000 16, 937, 430. 00
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PCN: 21327-BID ESTI MATE RUN 08/ 24/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0010 09: 44: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0203 REVETMENT/ RI VER

0945 203-00014 *Uncl assi fied Excavation (River Bottom Materi al 22,217. 000 19, 402. 000
Sal vage and
cY 0. 000 0. 00
50. 00000 19, 402. 000 970, 100. 00
0950 203-00015  *Unclassified Excavation (Channel Gading) 5, 675. 000 4,591. 000
cY 0. 000 0. 00
100. 00000 4,591. 000 459, 100. 00
0955 207- 00405 Topsoi | (Special) 20, 471. 000 9, 022. 000
cY 0. 000 0. 00
48. 00000 9, 022. 000 433, 056. 00
0960 208-00301 Tenporary Diversion 12, 711. 000 12,711. 000
LF 0. 000 0. 00
275. 00000 12, 711. 000 3, 495, 525. 00
0965 208-00303 Tenporary Diversion (Special) 2,010. 000 2,010. 000
LF 0. 000 0. 00
275. 00000 2,010. 000 552, 750. 00
0970 212-00022 *Seedi ng (R parian) 4.300 0. 000
ACRE 0. 000 0. 00
861. 00000 0. 000 0. 00
0975 212-00028 *Seedi ng (Wetlands) 13. 300 0. 600
ACRE 0. 000 0. 00
2,310. 00000 0. 600 1, 386. 00
0980 212-00032 Soi | Condi tioning 4.300 3. 200
ACRE 0. 000 0. 00
5, 410. 00000 3. 200 17,312.00
0985 213-00012 Spray-on Mul ch Bl anket 4.600 0. 000
ACRE 0. 000 0. 00
4,950. 00000 0. 000 0. 00
0990 214-00001 *Landscape Maintenance (2018) 1. 000 0. 000
LS 0. 000 0. 00
125, 000. 00000 0. 000 0. 00
0995 214-00002 *Landscape Mai ntenance (2019) 1. 000 0. 000
LS 0. 000 0. 00

225, 000. 00000 0. 000 0. 00
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PCN: 21327-BID ESTI MATE RUN 08/ 24/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0010 09: 44: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0203 REVETMENT/ RI VER

1000 214-00003 *Landscape Mai ntenance (2020) 1. 000 0. 000
LS 0. 000 0. 00
125, 000. 00000 0. 000 0. 00
1005 214-00004  *Landscape Maintenance (Cedar Cove) Maintenance in 1. 000 0.100
Cedar Cove
LS 0. 100 17, 500. 00
175, 000. 00000 0. 200 35, 000. 00
1010 214-01011 *Live Brush Mattress 0. 000 0. 000
LF 0. 000 0. 00
26. 50000 0. 000 0. 00
1015 214-01013 *Live WIIow Stakes 16, 000. 000 7,229. 000
EACH 4,600. 000 36, 800. 00
8. 00000 11, 829. 000 94, 632. 00
1020 214-01014 *Live WIIlow Brush 0. 000 0. 000
EACH 0. 000 0.00
4.00000 0. 000 0. 00
1025 214-01018 *Live Brush Soil Lift 0. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0. 00
1030 214-01019 *Single Soil Lift 0. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
1035 214-01032 Large Whody Materi al 341. 000 274.000
EACH 0. 000 0. 00
1, 665. 00000 274.000 456, 210. 00
1040 214-01401 *Nursery Stock Deep Rooted Container (DRC # 10) 7,867.000 0. 000
EACH 0. 000 0.00
5. 00000 0. 000 0. 00
1045 214-01402 *Nursery Stock Deep Rooted Container (DRC # 40) 5, 792. 000 0. 000
EACH 0. 000 0. 00
16. 00000 0. 000 0. 00
1050 214-01403 *Nursery Stock Deep Rooted Container (DRC # 60) 2, 446. 000 0. 000
EACH 0. 000 0. 00

17. 00000 0. 000 0. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 24

PCN: 21327-BID ESTI MATE RUN 08/ 24/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0010 09: 44: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0203 REVETMENT/ RI VER

1055 214-01404  *Nursery Stock Deep Rooted Container (DRC # 180) 206. 000 0. 000
EACH 0. 000 0. 00
29. 00000 0. 000 0. 00
1060 216-00047 *Soil Wap (Coir and Jute) 0. 000 0. 000
5% 0. 000 0. 00
6. 50000 0. 000 0.00
1065 506-00213 Riprap (12 Inch)(Install Only) 26, 231. 000 25, 141. 000
cY 0. 000 0. 00
90. 00000 25, 141. 000 2,262, 690.00
1070 506-00227 Riprap (24 Inch) (Install Only) 21, 601. 000 21, 032. 000
cY 0. 000 0. 00
90. 00000 21, 032. 000 1, 892, 880. 00
1075 506- 00236 Ri prap (36 Inch) 6, 470. 000 6, 470. 000
cY 0. 000 0. 00
180. 00000 6, 470. 000 1, 164, 600. 00
1080 506-00319 Riprap (18 Inch) (Install Only) 10, 705. 000 10, 498. 000
cY 0. 000 0. 00
90. 00000 10, 498. 000 944, 820. 00
1085 506-00512 Riprap (12 Inch)(Furnish Only) 481. 600 481. 600
TON 0. 000 0. 00
43. 00000 481. 600 20, 708. 80
1090 506-00518 Riprap (18 Inch)(Furnish Only) 376. 160 376. 160
TON 0. 000 0. 00
45. 00000 376. 160 16, 927. 20
1095 506- 00524 Riprap (24 |nch)(Furnish Only) 0. 000 0. 000
TON 0. 000 0. 00
59. 00000 0. 000 0. 00
1096 506- 00025 Furn Riprap - Produced 22, 432. 000 22,432.000
cY 0. 000 0. 00
29. 27000 22,432.000 656, 584. 64
1100 506-00600  *In-Channel Boul der Feature (Riffle) 24. 000 24. 000
EACH 0. 000 0. 00

13, 160. 00000 24.000 315, 840. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 25

PCN: 21327-BID ESTI MATE RUN 08/ 24/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0010 09: 44: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0203 REVETMENT/ RI VER

1105 506-00601 *| n- Channel Boul der Feature (Step) 67. 000 58. 000
EACH 0. 000 0. 00
4, 000. 00000 58. 000 232, 000. 00
1110 506-00602 *| n- Channel Boul der Feature (Boul der Cascade) 0. 000 0. 000
EACH 0. 000 0. 00
233. 00000 0. 000 0.00
1111 506-00604 | n-Channel Boul der Feature (Bl dr Cascde) 152. 000 0. 000
SY 0. 000 0. 00
233. 00000 0. 000 0. 00
1115 506-00603  *In-Channel Boul der Feature (Habitat Boul der Field) 64. 000 40. 000
EACH 0. 000 0. 00
9, 160. 00000 40. 000 366, 400. 00
1120 506- 00612 Matrix Riprap (12 Inch) 2, 443. 000 2, 443. 000
cY 0. 000 0. 00
200. 00000 2,443. 000 488, 600. 00
1125 506-00618 Matrix Riprap (18 Inch) 8, 362. 000 8, 362. 000
cY 0. 000 0. 00
200. 00000 8, 362. 000 1,672, 400. 00
1130 506-00700 *Void-Filled R prap 360. 000 180. 000
cY 0. 000 0. 00
195. 00000 180. 000 35, 100. 00
1131 900-00007 Added Item (Each)/ Landscape Boul ders 33. 000 33. 000
EACH 0. 000 0. 00
102. 13000 33. 000 3,370.29

CAT 0203 CURRENT AMI $36, 596, 238.23 $ 463, 194. 00 $33, 525, 421. 93
CAT NO0300 STRUCTURES/ GEOTECH

1135 202- 00002 *Renpval of Structure (Special) 1. 000 1. 000
EACH 0. 000 0.00
35, 000. 00000 1. 000 35, 000. 00
1140 202-00400 *Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00

125, 000. 00000 1. 000 125, 000. 00
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PCN: 21327-BID ESTI MATE RUN 08/ 24/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0010 09: 44: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES/ GECTECH

1145 202- 00426 Renoval of Bridge Railing (Special) 16. 000 0. 000
LF 0. 000 0.00
48. 00000 0. 000 0. 00
1150 202-00500 *Renoval of Portions of Present Structure 22.000 22.000
EACH 0. 000 0. 00
775. 00000 22.000 17, 050. 00
1155 202-00504 Renoval of Expansion Device 351. 000 0. 000
LF 0. 000 0.00
150. 00000 0. 000 0. 00
1160 202-04010 Clean Inlet 1. 000 0. 000
EACH 0. 000 0. 00
1, 286. 00000 0. 000 0. 00
1165 202- 04050 Cl ean Expansi on Joi nt 84. 000 0. 000
LF 0. 000 0.00
29. 00000 0. 000 0. 00
1170 206- 00000 Structure Excavation 72.000 72.000
cY 0. 000 0. 00
100. 00000 72.000 7, 200. 00
1175 206- 00100 Structure Backfill (Cass 1) 239. 000 136. 000
cY 0. 000 0.00
250. 00000 136. 000 34, 000. 00
1180 206- 00200 Structure Backfill (dass 2) 14. 000 7.000
cY 7.000 1, 050. 00
150. 00000 14. 000 2, 100. 00
1185 206- 00360 Mechani cal Rei nforcement of Soil 0. 000 0. 000
cY 0. 000 0.00
40. 00000 0. 000 0. 00
1190 211-00225 *4 Inch Core Drilled Hole 912. 000 126. 000
LF 0. 000 0. 00
235. 00000 126. 000 29, 610. 00
1195 420-00520  Geogrid Pavement Rei nforcenent 28, 800. 000 28, 800. 000
Sy 0. 000 0.00

5. 00000 28, 800. 000 144, 000. 00
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PCN: 21327-BID ESTI MATE RUN 08/ 24/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0010 09: 44: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES/ GECTECH

1200 503-00036 *Drilled Caisson (36 Inch) 214.000 214.000
LF 0. 000 0. 00
2,404. 00000 214. 000 514, 456. 00
1205 506-00213 Riprap (12 Inch)(lnstall Only) 5. 000 0. 000
cY 3. 000 270. 00
90. 00000 3. 000 270.00
1210 506-00227 Riprap (24 Inch) (Install Only) 1, 024. 000 506. 000
cY 0. 000 0.00
90. 00000 506. 000 45, 540. 00
1215 515- 00400 Concrete Seal er 238. 000 0. 000
SY 238. 000 3,808. 00
16. 00000 238. 000 3, 808. 00
1220 518-01001  *Bridge Expansion Joint (Asphaltic Plug) 351. 000 0. 000
LF 0. 000 0.00
44.00000 0. 000 0. 00
1225 518-01060 Bridge Expansion Device (G and) (0-4 Inches) 84. 000 0. 000
LF 0. 000 0. 00
67. 00000 0. 000 0. 00
1230 518-03000 *Sawi ng and Seal i ng Bridge Joint 1, 456. 000 0. 000
LF 0. 000 0. 00
37.00000 0. 000 0. 00
1235 601- 03040 Concrete Class D (Bridge) 118. 000 118. 000
cY 0. 000 0. 00
3, 000. 00000 118. 000 354, 000. 00
1240 601-06150  Concrete (Patching) 27.000 27.000
SF 0. 000 0. 00
500. 00000 27.000 13, 500. 00
1245 601-13001  *Structural Concrete Stain (Special) 316. 000 0. 000
SY 316. 000 22,436. 00
71. 00000 316. 000 22,436. 00
1250 601-25730  Precast Concrete Deck Panel (3 Inch) 93. 000 93. 000
SY 0. 000 0. 00

180. 00000 93. 000 16, 740. 00
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PCN: 21327-BID ESTI MATE RUN 08/ 24/ 2018
PRQIECT ER0341- 090 ESTI MATE NO 0010 09: 44: 33
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINIT PRICE
CAT NO0300 STRUCTURES/ GEOTECH
1255 602-00000 *Reinforcing Steel 3, 269. 000 3, 151. 000
LB 0. 000 0. 00
1. 50000 3, 151. 000 4,726.50
1260 602-00020 *Rei nforcing Steel (Epoxy Coated) 14, 200. 000 14, 200. 000
LB 0. 000 0. 00
1.61000 14, 200. 000 22,862. 00
1265 606-10200 *Bridge Rail (Special) 16. 000 0. 000
LF 0. 000 0. 00
378. 00000 0. 000 0. 00
1270 606-10300 *Bridge Rail Type 3 192. 000 0. 000
LF 0. 000 0. 00
206. 00000 0. 000 0. 00
1275 609-60011 Curb Type 6 (Section M 13. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0. 00
1280 613-00200 2 Inch Electrical Conduit 205. 000 205. 000
LF 0. 000 0. 00
6. 70000 205. 000 1,373.50
1285 618-00142 Prestressed Concrete | (BT42) 280. 000 280. 000
LF 0. 000 0. 00
275. 00000 280. 000 77,000. 00
CAT 0300 CURRENT AMT $ 1,906, 378.00 $ 27,564.008% 1,470, 672.00
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1290 620-00005 Field O fice (Special) 1. 000 0.693
EACH 0. 077 192, 500. 00
2,500, 000. 00000 0.770 1, 925, 000. 00
1295 620-00012 Field Laboratory (Cass 2) 1. 000 0.693
EACH 0.077 4,620. 00
60, 000. 00000 0.770 46, 200. 00
1300 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
2,400. 00000 2.000 4, 800. 00
CAT 0400 CURRENT AMI $ 2,564, 800.00 $ 197,120.00 $ 1, 976, 000. 00

PROQIECT TOTAL

CURRENT AMI $23,633,161.94 $ 3, 656, 342. 67 $94, 949, 044. 18



